

REVISED SCHEDULE OF PLANNING ACTIVITIES
CHIPPEWA COUNTY LAND & WATER RESOURCE MANAGEMENT PLAN REVISION

The following schedule is proposed to guide and complete the planning process:

- | | |
|----------|--|
| 2/21/18 | LCFM Mtg.
•Introduce planning approach & activity schedule. |
| 5/11/18 | LCFM Dept.
•Initiate public participation process.
-Send letter of invitation to stakeholder's advisory group.
-Issue public notice and press release of planning process. |
| 6/20/18 | LCFM Mtg.
•Introduce and refine planning approach and activity schedule. |
| 7/11/18 | Stakeholder's Meeting #1.
•Introduce available baseline data & trend statistics (2007-2018).
•Introduce & receive feedback on existing Issue Statements. |
| 7/18/18 | LCFM Mtg.
•Introduce available baseline data & trend statistics (2007-2018).
•Introduce & receive feedback on existing Issue Statements.
•Review existing program management objectives and status of activities implemented to achieve objectives (2014-2018). |
| 7/25/18 | Stakeholder's Meeting #2.
•Review existing program management objectives and status of activities implemented to achieve objectives (2014-2018).
•Review revised Issue Statements and receive feedback on revised program objectives and activities to pursue those objectives (2019-2023). |
| 8/22/18 | Stakeholder's Meeting #3
•Refine proposed activities and consider general activity schedule.
•Identify resources required to pursue activities.
•Introduce and receive feedback on methods to track and monitor progress toward achieving program management objectives. |
| 9/19/18 | LCFM Mtg.
•Review outcome of stakeholders meetings; revised Issue Statements, program objectives, and activity schedule.
•Consider refinements.
•Introduce working concepts to advance resource management and program objectives.
•Review Public Hearing Draft of Land & Water Resource Management Plan. |
| 10/17/18 | •Review responses to focus questions received to date, as outcome of stakeholders meetings.
•Introduce expanded working concepts and general activities to advance resource management and program objectives. |

- 1/23/19 Stakeholder's Meeting #4
- Review responses to focus questions received to date, as outcome of stakeholders meetings.
 - Introduce expanded working concepts and general activities to advance resource management and program objectives.
 - Distribute working draft of revised Land & Water Resource Management Plan showing strikeouts and new text.
- 1/31/19 •Complete public hearing draft of Land & Water Resource Management Plan.
- Week of ~~10/22/18~~ 2/4/19-2/11/19
- ~~Stakeholder's Meeting #4 & Public Hearing~~
 - Conduct two (2) public informational meetings (east/west) hearing to
 - Present PPT summary report to explain the plan & address public questions ~~receive comments~~ on revised draft Land & Water Resource Management Plan.
- 2/20/19 LCFM Mtg.
- ~~11/14/18?~~
- Conduct joint LCFM/Stakeholders Meeting.
 - ~~Conduct public hearing on the revised Land & Water Resource Management Plan.~~
 - Review public hearing comments
- XX/XX/19 •Conduct public hearing on the revised Land & Water Resource Management Plan.
- 3/20/19 LCFM Mtg.
- ~~12/19/18 or~~ 1/16/19
- Review public hearing testimony and consider action on final revised/updated plan.
- 4/19/19 County Board Mtg.
- ~~2/12/19~~
- Present updated plan to County Board.
- 6/3/19 or Before WI Land & Water Conservation Board Mtg.
- Present revised/updated plan to Land & Water Conservation Board.