

SCHEDULE OF PLANNING ACTIVITIES

The following schedule will be used to guide and complete the planning process:

- 2/19/14
 - Confirm planning approach & activity schedule.
 - Update baseline ag statistics (2007-2013).
- 2/24/14
 - Initiate abbreviated public participation process.
 - Reassemble stakeholder's advisory group.
 - Issue public notice and press release of planning process.
- 3/3/14
 - Update issue statements & program goals.
- 4/2/14
 - Stakeholder's Meeting #1 - Review program management objectives and accomplishments (2009-2014).
- 4/23/14
 - Stakeholder's Meeting #2 - Confirm commitment to stated objectives & identify select activities to pursue priority objectives (2014-2019).
- 6/18/14
 - Present outcome of stakeholders meetings & recommendations for updated program focus to LCFM Committee.
- 8/13/14
 - Schedule public informational/stakeholders meeting to present & solicit feedback on revised Land & Water Resource Management Plan & activity schedule.
- 9/17/14
 - Present revised/updated plan to LCFM Committee.
- 10/7/14
 - Present revised/updated plan to Land & Water Conservation Board.

PUBLIC PARTICIPATION

Opportunities for community input will be solicited through public notices, public informational meeting(s), and the use of a stakeholders advisory group.

The purpose, charge, and community representation of the stakeholder's advisory group will be consistent with that used in the development of the current Land & Water Resource Management Plan.

The advisory group charge, as updated for this planning process, is provided as Attachment 1.