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REVISED SCHEDULE OF PLANNING ACTIVITIES

CHIPPEWA COUNTY LAND & WATER RESOURCE MANAGEMENT PLAN REVISION

The following schedule is proposed to guide and complete the planning process:

2/21/18

5/11/18

6/20/18

7/11/18

7/18/18

7/25/18

8/22/18

9/19/18

10/17/18

LCFM Mtg.
eIntroduce planning approach & activity schedule.

LCFM Dept.

*Initiate public participation process.
-Send letter of invitation to stakeholder’s advisory group.
-Issue public notice and press release of planning process.

LCFM Mtg.
eIntroduce and refine planning approach and activity schedule.

Stakeholder’s Meeting #1.
*Introduce available baseline data & trend statistics (2007-2018).
eIntroduce & receive feedback on existing Issue Statements.

LCFM Mtg.

eIntroduce available baseline data & trend statistics (2007-2018).

*Introduce & receive feedback on existing Issue Statements.

*Review existing program management objectives and status of activities implemented to

achieve objectives (2014-2018).

Stakeholder’s Meeting #2.

*Review existing program management objectives and status of activities implemented to
achieve objectives (2014-2018).

*Review revised Issue Statements and receive feedback on revised program objectives and
activities to pursue those objectives (2019-2023).

Stakeholder’s Meeting #3

*Refine proposed activities and consider general activity schedule.

*Identify resources required to pursue activities.

*Introduce and receive feedback on methods to track and monitor progress toward
achieving program management objectives.

LCFM Mtg.

*Review outcome of stakeholders meetings; revised Issue Statements, program objectives,

and activity schedule.

*Consider refinements.

*Introduce working concepts to advance resource management and program  objectives.
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*Review responses to focus questions received to date, as outcome of stakeholders
meetings.

*Introduce expanded working concepts and general activities to advance resource
management and program objectives.
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Stakeholder’s Meeting #4 DR AFT

*Review responses to focus questions received to date, as outcome of stakeholders
meetings.

*Introduce expanded working concepts and general activities to advance resource
management and program objectives.

*Review Distribute working draft of revised Land & Water Resource Management Plan
showing strikeouts and new text.

Stakeholder’s Meeting (Voluntary)
*Review plan line by line.

*Final comments on plan by Ad Hoc members to LCFM.

*Complete a revised publie-hearing draft of Land & Water Resource Management Plan.

P b

*Conduct two (2) public informational meetings (east/west) hearing-te
*Present PPT summary report to explain the plan & address public questions
receive-comments on revised draft Land & Water Resource Management Plan.

LCFM Mtg.
*Conduct joint LCFM/Stakeholders Meeting.

*Conduct public hearing on the revised Land & Water Resource Management Plan.

LCFM Mtg.
*Review public hearing testimony and consider action on final revised/updated plan.

County Board Mtg.
*Present updated plan to County Board.

WI Land & Water Conservation Board Mtg.
*Present revised/updated plan to Land & Water Conservation Board.

*Pending Concurrence

h:\admin\sec\land_water planning\2019 plan revision\schedule 1_23 19.doc



